City of Sedona
Public Works Department

(928) 204-7111 - Fax: (928) 282-5348

TYPICAL SECTION
SR 179 with Pedestrian Underpass at Oak Creek
(Alternative 3)
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This project is one of the transportation projects identified in the Transportation
Master Plan and by Council as a priority. The project proposes construction of a
pedestrian bridge, tunnel, or other pedestrian crossing of State Route 179 between
Oak Creek and SR 89A. A Feasibility Study was recently completed for the crossing
which identified alternatives and provided a recommendation for a crossing type.

Status: Staff recently received approval from City Council to move forward with the
design utilizing the engineering consulting firm of WSP USA, Inc. Staff is excited to
get the project going and will be kicking off the design in October with WSP. The
design will be for the recommended and preferred crossing alternative (Alternative 3
from the feasibility study) that provides for a pedestrian underpass of SR 179 Oak
Creek bridge (featured illustration above).

The design and permitting is expected to take 12 months to complete. Staff and WSP
will be coordinating the design with State (ADOT) and Federal agencies as well as
local stakeholders to develop comprehensive plans and specifications for the
construction.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

102 Roadrunner Drive Sedona, AZ 86336
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KEY FEATURES:

Consultant: JE Fuller/WSP
Contractor: TBD
Timing: FY 2018 — FY 2024

Construction Challenges:

e Heavy vehicular and pedestrian
traffic

e Land acquisition

e Pofential for restricted work hours

e Floodplain

e Property impacts

e Utility impacts

Project Manager:
Robert Welch, PE

(928) 203-5120
BWelch@SedonaAZ.gov

City Engineer:
J. Andy Dickey, PE

(928) 203-5039
ADickey@SedonaAZ.gov

$ FY20 Project Budget: $252,500
Total Project Budget: $2,261,100

September 2019

Completion Date

October 2020
FY 21
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